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IRRIGAION AND CAD (PW –COD) DEPARTMENT  
 

 G.O.MS.No .94                                                                               Date- 01-07-2003            
                      Read the following:- 

1. GOMS.NO 521, I&CAD (PW) Deptt. Dated  10-12-1984.  
2. GOMS.No. 132, TR&B (RI) Deptt.     Dated  11-8-1998.  
3. GOMS.No. 23, I&CAD (PW) Deptt.,  Dated  05-3-1999.  
4. GOMS.NO. 8, TR&B (R1) Deptt.       Dated  08-01-2003.  
                                          

ORDER:-

 Government have constituted a Cabinet Sub- Committee in GO.938 TR&B [R.1] Department, 
dated. 29.11.2000.  The Cabinet Sub- Committee examined various issues relating to revision and 
streamlining of tender procedures with the following objectives. 
 

(1) Simplification of procurement procedures.  
(2) Achieving greater transparency in procurement.  
(3) Reducing delay in procurement. 
(4) Improving quality of construction. 
(5) Ensuring timely completion of projects 
 

2.  The Cabinet Sub –Committee analyzed the deficiencies in the existing procedures in respect of 
registration of contractors, qualification criteria, verification of certificates, standard bidding documents, 
tender premium, purchase of tender documents by non-serious bidders, prevention of cartel formation, 
deduction of taxes at source, maintenance of assets, grading of contractors and engineers, quality control 
measures etc., and examined different alternatives in order to achieve better results and made 
recommendations to the Government for consideration.  Government, after careful examination of the 
recommendations of the Cabinet Sub –Committee and in partial modification of the orders issued in the 
G.O.first 2nd and 3rd read above, have issued certain modified  orders in Go 4th read above.  
 
3. In order to simplify the adoption of the Government orders, issued in the G.Os 1st to 4th read 
above.  Government hereby issue a comprehensive order on all the issues covered in the G.Os, in the 
Annexures appended to this order. 
 
4. These  orders are now made applicable with immediate effect. 
 
5.     This orders issue with the concurrence of Finance and Plg.(PW)Department U.O.Note No.  

 
(BY ORDER AND IN THE NAME OF GOVERNOR OF ANDHRA PRADESH) 

  
    J. HARINARAYAN 

     PRINCIPAL SECRETARY TO GOVERNMENT  
Encl:  Annexure. I to VII. 

 
To 
The Engineer –in-Chief (AW/IW) (Irrigation) 
 
All the Engineers-in-Chief & Chief Engineers of I&CAD Department. 
The Engineer-in-Chief [R&B], Admn., Hyderbad. 
The Commissionerate of Tenders, BRKR Bhavan, Hyderabad. 
The Engineer-in-Chief, P.R. & RD, Hyderabad. 
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The Engineer-in-Chief [PH], Hyderabad. 
The P.S. to M (M&MI) 
The P.S.to Hon’ble Minister (R&B)  
The P.S. to Secretary to Hon’ble Chief Minister  
The P.S.to Prl.Secretary   I&CAD Department. 
The P.S. to Secretary  (Irrigation) 
The Prl. Secy. to Addl. Secretary 
The Prl. Secy. to Joint Secretary(M) 
The P.A. to Joint Secretaty (T) 
The P.A. to Joint Secretary (I) 
The Prl. Secy. to Law department. 
The Prl. Secy. PR&RD Department. 
The Prl.Secy. MA&UD Department. 
The P.S. to Spl. Chief Secretary, TR&B Department. 
Sri N. Subbarami Reddy, Advisor to Government, QC ‘H’ block, Secretariat.  
All section in Irrigation & CAD Department,  
The D.D.M, Secretary/ 
Sf/Sc. 
 
 
 
 

// forwarded by order // 
 
 
            SECTION OFFICER 
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ANNEXURE – I 

(Enclosure to GO Ms No 94, I&CAD (PWW) Department  Dt   01-07-2003.) 

TENDER PROCEDURES 

(Compendium of orders issued in GO Ms No.132, TR&B Department, dt. 11.8.1998, GO Ms No.23, I & 
CAD Department, dt. 5.3.1999 & GO Ms No.8, TR&B Department, dt. 8.1.2003) 

 

(1) PREPARATION OF REALISTIC ESTIMATES: 

(a) Standard Data: 

i) The standard data which forms basis for preparation of estimates for all Civil 
Engineering works shall be updated taking the improved construction technology 
in to consideration.  

 
ii) The Chairman Board of Chief Engineers and Engineer–in-Chief (Admn.)  

I&CAD Department shall complete the updation of Standard  data.  
 
(b) Finalization of Standard Schedules of Rates (SSRs)  

The SSRs shall be finalized before June without exception every year.  The preparation of 
SSR shall be made more transparent by associating the representatives of Construction 
Industry, National Academy of Construction and the Institution of Engineers (India ) 
A.P.State Centre, at the time of finalization.  For cities like Hyderabad and 
Visakhapatnam, Unit rates will be prepared for various component items. 

 
(c) Provisions to be made in the estimates: 

In order to prepare realistic estimates, the following provisions are permitted to be added 
in the estimate.   

 
i) Tax at the rate of 2% for items relating to canal digging, lining, repairing road 

works etc., where the earth work excavation and embankment is involved and for 
works other than the above, tax at 4% shall be added in the data.  

 
ii) A lump sum provision shall be made in the abstract estimate towards Insurance 

considering the agreement period and defect liability period of two year for the 
original works and one year for maintenance works, by obtaining details of 
Insurance premium from Insurance Organizations. 

 
iii) A Lump sum provisions shall be made in abstract estimates to meet the 

expenditure to be incurred by the Contractor on engaging Technical Personnel 
based on number of persons indicated in the tender document and permissible 
wages as per SSRs.  

  
iv) A lump sum provisions shall be made in the abstract estimate towards Banker’s 

Charges for obtaining Bank guarantees for payment of E.M.D., performance 
security and release of retention amount as per prevailing procedure based on the 
period i.e., period of completion plus defect liability period.  The Chief Engineer 
concerned shall assess duly obtaining the details thereof from the Scheduled 
Banks and suitable provision shall be made.  Till than, no provision for this item 
need be provided.  

 
v) A provision at 1 percent of the cost of Cement towards construction of temporary 

store shed shall be added on the data of relevant items. 
 

(d) At the time of preparation of estimates, proper care should be taken to provided the lump 
sum provisions for the aforesaid items and necessary conditions also should be incorporated 
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in the tender document for suitable reimbursement to the contractors from out of the above 
provisions, however not exceeding the amounts indicated against each, on production of the 
Insurance policies, copies of appointment orders with payments vouchers, Bank Guarantee 
etc.,  Failing to comply with the above, reimbursement shall not be allowed but suitable 
penalty shall be imposed for not engaging technical personnel and the Engineer –in- Charge 
shall take Insurance policy at the cost of contractor duly deducting the premium from the 
contractor’s bills.  Contractor has to take policy in favor of the employer i.e., Department. 
 

(e) Rates for Earth work Excavation [with Machine]. 
Machine rates are to be adopted in all the cases for earth work excavation where the 
quantities exceed 1000 cum, with relaxation on the following items of works: 

 
i) Earth work excavation for seating to lining for a depth of 0.10 m to 0.15m for Canals 

/ Channels 
ii) Removal of silt and slushy soils from the Canals / Channels where depth or removal 

is less than 0.30m 
iii) Earthwork excavation for restricted foundation for small structures building 

foundations etc.,  
iv) Silt in slushy soils removal in lined canals, where movement of machinery is 

restricted  
v) Earthwork excavation for model sections, chutes etc., where the movement of 

machinery is restricted.  
 

(2) SANCTION OF ESTIMATES: 

a) Administrative Approval: 

Administrative approvals to the estimates for major and medium irrigation schemes as 
well as schemes relating to R &B Department will be accorded in two stages. 
 
I) In stage -1, the administrative approval will be accorded for the following items 

which will help in preparation of detailed project reports.  
i) Detailed investigation.  
ii) Preparation of EIA and EMP reports, R&R plan, forest clearance etc.,  
iii) Preparation of detailed designs / drawings  
iv) Obtaining of necessary clearances 
v) Acquisition of minimum lands required  
vi) Completion of R&R, EMP etc. 
vii) Shifting of utilities for R&B Works 

 

II) In stage-II projects will be prioritized and adequate funds be provided to complete 
them in realistic time frame.  The second stage administrative approval will be 
issued only after designs are finalized, detailed investigation completed and lands 
are acquired for taking up works without interruption for the first two years.  
However, in respect of certain works such two approvals will be given 
straightaway on certification by the Engineer –in-Chief / Chief Engineer 
concerned that the Stage –I approval is not needed and that the designs are 
finalized, detailed investigation completed, lands are acquired and utilities are 
shifted for taking up the work without interruption in the first two years.  
 

b) Technical Sanction: 

Not withstanding anything contained in the relevant codal provisions, APSS and 
Government orders with regard to the procedure of according the technical sanction, 
enhanced powers are delegated to the field officers as follows: 

 
E.Es  upto  : Rs.10 lakhs. 
S.Es  upto  : Rs.50 lakhs 
C.Es  upto  : value of the administrative approval. 
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c) Limits of Technical sanction and inspection of works: 

The departmental officials should inspect works before technical sanction is accorded by 
the competent authority as per the monetary limits indicated below. 

 
 For Engineers–in–Chief / Chief Engineers :: Rs.500.00 lakhs and Above. 

 For Superintending Engineers                     :: Rs.50.00 Lakhs to below 500.00 lakhs 

 For Executive Engineers              :: upto Rs. 50.00 lakhs  

Scrutiny of estimates should be taken up at random by authority one level higher than that 
competent to issue technical sanction to the estimates except in the case of Chief Engineer 
/ Engineer-in-chief.  

 
(3) TENDER NOTICE / DOCUMENTS: 

(i) Tender Notice or Notice Inviting Tenders (NIT) will be approved by the Engineers for the 
works for which they are competent to accord technical sanction. 

 
(ii) The Tender documents will be prepared by the concerned Engineers, bringing greater 

transparency indicating.  The provisions made in the estimates for items which are reimbursable 
to the contractors with conditions therefore and relevant conditions relating to the 
implementation of the contract and other eligibility criteria on both physical and financial 
requirements in addition to the conditions contained in the APSS, APWD code. 

 
(4) TENDERS, INVITATION AND FINALIZATION: 

(a) For the works up to Rs. 50 lakhs the tender notice shall be published in District editions of two 
Telugu dailies with the largest circulation.  For works costing more than Rs. 50 lakhs, the tender 
notices will be published in one Telugu daily and one English daily having largest circulation at 
the State level.  To reduce the cost of each publication, the format for the tender notice in the 
newspaper shall be finalized by the Board of Chief Engineers so that the cost of the advertisement 
is kept to the minimum. 

 
(b) The tender schedules should contain not only the quantities but also the rates worked out by the 

Dept. and the amount for each item and the total value of the contract.  The tenderer will not be 
required to quote item wise.  He should indicate his willingness to do the work either at the 
estimated value of the work of  at a percentage in excess  of the estimated value of the work or at 
a percentage less than the estimated value of the work. 

 
(5) COLLECTION OF EMD AT THE TIME OF ISSUING TENDER DOCUMENTS: 

In order to discourage purchase of tender documents by non-serious bidders, tender documents 
shall be issued to contractors on payment of Earned Money Deposit, at 1% of the estimate 
contract value.  Successful bidder will pay balance EMD of 1½% contractor value at the time of 
concluding the agreement. 

 
(6) PREVENTION OF COLLUSION OF CONTRACTORS: 

With a view to prevent collusion or the formation into a ring by contractors, the  following orders 
are issued:- 

(a) Tender schedules shall be issued till a date prior to the last date of submission of tenders  

(b) once a contractor buys a tender schedule he shall not be permitted to return the schedule.  
After buying a tender-schedule, if a contractor does not tender for the work, his EMD 
shall be forfeited (cash or bank guarantee or both). 
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(7) RECEIPT OF TENDERS: 

(i) The tender schedule shall  be issued up to one day prior to the last day of submission of 
Tenders.  The tenders shall be received at the place and time as specified in the Tender 
Notice.  The contractor shall be allowed to submit the tender either personally or through 
his agent or by post.  In case of submission of tender by post the risk and responsibility 
for either loss or delays in transit of the same is to be borne by the contractor.  The tender 
opening authority will not consider  any tender received by him after the expiry of date 
and time fixed for receipt of tenders. 

  
(ii) Tender will be received in two parts in 2 different sealed covers.  Cover-A and Cover-B.  

The Cover –A shall contain the qualification data viz Annual Turnover and value of 
works under execution etc., as at para (10).  The Cover B will contain the financial bid for 
the work in question.  The cover A and Cover B will be sealed and kept in another sealed 
envelope (cover C) supplied by the department while issuing Tender Schedules. 

 
(iii) The EEs and SEs delegated with the power to invite the tenders will opened evaluate the 

tenders as per the qualification criteria.  While opening  the tenders care should be taken 
to first open Cover –C in the presence of the tenders or their authorized representative and 
other officials concerned on the specified date and time and also to verify whether the 
Cover –A and Cover –B are properly sealed and minutes by recorded to this effect then 
and there only.   In case the Covers A&B or any one of them are found / unsealed, such 
tenders will not be opened and summarily rejected. 

 
(iv) First cover (cover –A) with superscription as “TECHNICAL BID” which shall contain 

the qualification data as described at para 3.02 will be opened. 
 
(v) Second Cover (Cover-B) with the superscription of  “PRICE BID” shall contain the 

Schedule –A i.e., the statement of description of work, quantity, estimate rate and amount, 
price bid (Cover –B) of those tenderers who are determined as qualified as per eligibility 
criteria will be opened on the date specified in the tender notice and the Cover – B of un-
qualified tenderers will not be opened and kept in the safe custody till the tenders are 
finalized and there after shall be returned to them along with EMD.  The Schedule-A of 
price bid shall contain the working items indicated as Part-1 and LS provision as Part -
11.. The premium or discount quoted by the Contractor shall be applicable only for Part-I.  
However, the provisions contained in the Part-II will be operable basing on the conditions 
provided in the tender Schedules.  The tenderers will have to state clearly their 
willingness to execute the work at the percentage excess or less or at par over the ECV 
indicated at Part-I at the space provided therein. 

 
(vi) Before recommending / accepting the tender, the tender accepting authority shall verify 

the correctness of certificates submitted to meet the eligibility criteria and specifically for 
experience, the authenticated agreements of previous works executed by the lowest 
tenderer, shall be called for.      

          
The EMD will be returned to the qualified but unsuccessful tenderer either after 
finalization of tenders or on expiry of validity of tenders which ever is earlier. 

  
(8) FINALISATION OF TENDERS: 

(i)     Tenders will be finalized by the EES / SEs for the works costing up to their powers to accord 
technical sanctions.  

 
(ii) The Chief Engineer shall finalise the tenders upto Rs.2 crore.   The tenders for the works 

costing more than Rs.2 crore will be referred to COT along with Technical Bid evaluation and 
Price Bid evaluation for consideration.  The COT shall scrutinize the tenders submitted by 
Engineers–in-Chief / Chief Engineers / Project Administrators in accordance with the 
conditions stipulated in the Tender document and in case of any discrepancy or non–
adherence to the conditions, the same shall be communicated which will be binding both on 
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the Tender Concluding Authority and the Contractor.  In case of any ambiguity, the decision 
take by the COT on tender shall be final. 

 
(iii) Negotiations are not permitted to be conducted at any level. 
 
(iv) The time allowed from the date of publication of tender notices to the date of   receipt of 

tenders is 14 days for the first call and 7 days for the second call.  The tenders will be 
received following three box system i.e., at SEs office, if the SP  of the District where the 
SE’s office is located and one in the office of the ENC or by post to the SE concerned. 

 
(9) VERIFICATION OF CERTIFICATES AND EXPERIENCE:  

a) A website will be created and maintained by Commissioner of Tenders wherein details of all 
contractors will be made available.  Existing Contractors should submit the details of their 
experiences with an affidavit before the Commissioner of Tenders.  The Commissioner of 
Tenders should place all these details on the web site. Those having objections should file 
before the Commissioner of Tenders,  within a period of one month from the date of 
placement of experience particulars on the website.   The Commissioner of Tenders should 
conduct the investigation on the objections of the contractors filed and final experience 
certificate should be displayed on the website within one month from the date of receipt of 
objections filed  by the contractors.  If any contractor submits false information, he will be 
liable for blacklisting.  The Commissioner of Tenders should send proposals recommending 
to the Government with proper justification for black listing such of those contractors who 
furnish false information. 

 
b) All Executive agencies in different departments will be given a password for making 

necessary entries in the website form time to time.  Updation of the information on the 
website shall be done by the awarding authority as and when a work is awarded.  Similarly if 
a work is cancelled, the same should also be reflected in the website by canceling authority. 
Verification of certificates by sending to various agencies should be done away with while 
examining the eligibility. Instead, the information in the website should be used by all.  This 
information should be cross checked by the Commissioner of Tenders every year.  The 
Commissioner of Tenders will also examine the objections as and when received.  Those 
giving false of objections shall be penalized up to an amount of Rs. 10, 000/-.  Detailed orders 
in this regard will be issued separately for which proposals shall be sent by Commissioner of 
Tenders.  The Commissioner of Tenders can also examine and have details verified suo-moto.  

 
c) The Commissioner of Tenders should issue pass books to each contractor containing all the 

details covering experience, financial capacity etc. The contractors should enclose a Xerox 
copy of the pass book along with tender applications.  Works awarded / cancelled should be 
entered in the passbook by an officer not lower than the rank of Executive Engineer. The 
details in the passbook should tally with those in the website.  

 
Duplicate pass books can be issued on payment of an amount of Rs.5000/ on the first 
occasion and Rs. 25,000/ - subsequently.  

 
d) Contractors who execute their works within time as per specifications shall be issued a merit 

certificate acknowledging their timely completion ensuring good quality.  The merit 
certificate shall be given in a public function wit due publicity to increase the prestige and 
standing of the contractors in the society.  While giving works on nomination the contractors 
who have received the merit certificates for quality and timely performance, shall be given 
preference over others.    The performance of the contractors on the works shall be obtained 
and maintained in the offices of the Registering authorities viz., EEs, SEs, CEs and Board of 
CEs.  The performance shall be assessed annually and the results shall be made use of while 
considering applications for renewal of contractor’s registrations.  

 
 
 

C:\Documents and Settings\Administrator\Desktop\GO 94.doc :: Page # 9 



(10) QUALIFICATION CRITERIA 

A. To quality for award of the Contract, each bidder in its name should have, during the last five 
years (specified financial years i.e. they should be immediately preceding the financial year in 
which tenders are invited) 

 
a) Satisfactorily completed as a prime contractor, similar works of value not less than Rs.  /- @ 

(usually not less than 50% of Estimated value of contract) in any one year. 
 

b) Executed in any one year, the following minimum quantities of works: 
 

- Cement concrete including RCC and PSC Cum. 
- Earth work in both excavation and Embankment      Cum. 

 
- (relevant principal  items be indicated 
- (usually 50 percent of the expected peak quantities of construction per year) 

 
B. Each Bidder should further demonstrate: 
 

a) Availability (either owned or leased or to be procured against mobilisation advances) of 
the following Key and critical equipment for this work. 
- 
- 
- 
 

Note:  (Based on the studies carried out by the Engineer, the minimum suggested major 
equipment to obtain the completion of works in accordance with the prescribed 
construction schedule/mile stones are shown in the above list) 

 
b) Availability of the Key personnel with adequate experience as required should be 

indicated based on the requirement for the work to be executed. 
 
c) Liquid assets/credit facilities of not less than Rs.      Lakhs (credit lines/letter of 

credit/solvency certificates from Banks etc. shall be equivalent of the estimated cash 
flow for three months in peak construction period) 

 
d) EMD in the shape of Bank Guarantee in the standard format enclosed, for Rs……. 

(one percent of the estimated contract value) to be valid for the period as indicated at 
para 1.03 (d) i.e., period of completion plus defect liability period. 

 
e) Experience relating to the works executed in State/Central Government departments 

or State/Central Government undertakings shall only be considered. 
 
(11) BID CAPACITY: 

(a) The sub contractor‘s / GPA holder’s experience shall not be taken into account in 
determining the bidders compliances with the qualifying criteria.   The tenderers who 
meet the requirement qualification criteria will be qualified only if their available bid 
capacity is more than the estimated value.  The available bid capacity will be calculated 
as under: 

 
  Assessed Available Bid Capacity :  A x N x 2 – B 
 

Where  
A=  Maximum value of civil engineering works executed in any one year during the 

last five years (updated ….. * price level) taking into account the completed as 
well as works in progress.  
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N=  Number of years prescribed for completion of the works for which tenders are 
invited. 

 
B=  Value of existing commitments and ongoing works to be completed during the 

period of completion of works for which tenders are invited.  
 

Note:  The statement showing the value of existing commitments and ongoing works as well as 
the stipulated period of completion remaining for each of the works listed should be 
issued by the Engineer-in-Charge of Government department / undertaking not below the 
rank of Executive Engineer or equivalent and countersigned by the rank of SE or 
equivalent.   The statement to the above effect will be clearly enclosed to the Bidding 
document, and the tenderer shall furnish the particulars invariably in the same format 
failing which the tender shall be treated as incomplete and summarily rejected.  

 
@ = at …. * Price level.  Financial turnover and cost of completed works of previous 
years shall be given weightage of 10% per year to bring them to ……., price level * 

 
* The financial year in which bids are invited.  

 
(b)  Even though the tenderer meets the above qualification criteria, he/she is subject to be 

disqualified if he/she is found to have misled or made false representation in the forms, 
statements submitted in proof of the qualification requirements of record of poor 
performance such as abandoning works not properly completed in the contract, inordinate 
delays in completions, litigation history and or financial failures and / or participated in 
the previous tendering for the same works and had quoted unreasonably high bid prices.  
In addition to the above, even while execution of the work, if found that the Contractor 
had produced false/fake certificates of experience, he/she will be black listed and work 
will be taken over invoking clause 60 (a) of PS to APSS. 

 
(c) Tenders  shall be valid for a period of 1/2/3 months as the case may be.  Before the expiry 

of the validity, the authority competent to call for tenders shall seek for further extension 
of validity from the contractors and in case the validity is not extended his /her tender will 
not be considered and the EMD shall be returned.  During the period of validity if any 
tenderer withdraws his tender, his/her EMD shall be forfeited 

 
(12) QUALIFICATION CRITERIA FOR WORKS COSTING RS.10 LAKHS AND BELOW: 

The qualification criteria at para.10 as well as modified procedure of collecting EMD in 
the shape of Bank Guarantee will not be made applicable for the works costing Rs.10 
lakhs (ECV) and below.  For above works single cover system shall be followed and the 
EMD  shall be submitted alongwith the completed Tender Schedule. 

 
(13) TENDER PREMIUM: 

(i) Ceiling of Tender Premium:  

For all works the ceiling of tender premium shall be 10% .  As per the guidelines, even 
after two calls if the tender premium quoted is more than 10%, the matter should be refer 
to the Government and the Government  may order for a fresh call or may constitute a 
committee to avoid the work on nomination to a reputed contractor from the list to be 
maintained by the Department on the basis of performance of contractors. 

 
(ii) Discount Tenders: 

 (Percentage less than estimated cost) : Tenders upto 15% less than the estimate may be 
accepted but for tenders which are less by more than 15% of the estimate, a bank 
guarantee or demand draft for the difference between the tendered amount and 85% of the 
estimate value should be taken so that the tenderer leaves the works midway and the 
department is forced to call for tenders for the work once again, the bank guarantee or 
demand draft shall be used to finance the re-tendered work. 
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(14) (i) ENTRUSTMENT OF WORKS ON SELCTION BASIS: 

The tenders received are found to have abnormally high percentage or within the 
permissible ceiling limits prescribed but under collusion or due to unethical practices 
adopted at the time of tendering process, shall be rejected. 

 
When such situation arises that even for second tender call, the reasonable percentage in 
fair and free environment is not received, the works will be entrusted on selection basis 
from out of the list of contractors who are possessing the eligibility criteria as specified in 
the tender document with proven track record will be selected in turns of 5 contractors at 
each time and will be asked to file their price bids at a specified place and time before the 
competent committees as stated at para 14.11 to entrust the work.  The committee 
assessing the reasonableness of excess percentage quoted will recommend to award the 
work to the lowest of all the contractors participated.  The contractor to whom the work is 
entrusted on selection basis will be provided necessary security and protection if 
requested at his cost. 

  
 (ii) COMMITTEES TO ENTRUST WORKS ON SELECTION BASIS. 

For the purpose of above selection and entrustment of works to contractors the 
composition of the committees at District and State level and powers delegated to them 
are as under: 

 
a) For the works costing upto Rs.1 Crore, a committee consisting of the Collector of 

the District in which work is located, the SE concerned with the work and two 
Superintending Engineers of two other works Departments viz., Panchayat Raj, 
R&B and the Irrigation will recommend to the competent authority to award the 
work. 

 
b) For the works costing above Rs.1 Crore, the committee consisting of the COT 

and the Chief Engineer concerned and Engineer-in-Chief (Irrigation) will 
recommend and award the works on the selection basis. 

 
(iii) ENTRUSTMENT OF WORKS ON NOMINATION BASIS: 

(a) For giving works on selection lists of contractors with good track record will be 
prepared.  In preparing these lists the volume of works done by the quality of 
works done by them, the infrastructure possessed by them and also works on 
hand and their capability will also be considered.   The list of contractors should 
be prepared and published in advance regularly i.e., once in 6 months.  From 
these lists contractors will be called for negotiations in groups of 5 in rotation. 
The contractor offering to do the work at the lowest rate will be given the work.  
Time allowed for selection by the Committee will be 5 days. 

 
(b) The total value of works grounded in any year including works given through 

tenders or through nomination shall not exceed the budget provided to each 
division. 

 
(15) SUB-CONTRACTS:  

If the prime contractor desires to sub-let a part of the work he should submit the  same at the time 
of filing tenders itself or during execution, giving the name of the proposed Sub-Contractor, along 
with details of his qualification and experience. The Tender Accepting Authority should verify the 
experience of the Sub-Contractor and if the Sub-Contractor satisfies the qualification criteria in 
proportion to the value of work proposed to be sub-let, he may permit the same. The total value of 
works to be awarded on sub-letting shall not exceed 50% of contract value.  The extent of 
subletting shall be added to the experience of the sub- contractor and to that extent deducted from 
that of the main contractor.  
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(16) PRICE ADJUSTMENT: 

Price adjustment shall be granted where administered prices are enforced and that too for works 
estimated at more than Rs. 2.00 Crores and having completion period of more than 18 months.  
This should be applicable within the original contract period or extended period owing to 
departmental  delays.  This will not apply to cases attributed to contractors fault. 

 
(17) MOBILISATION ADVANCE: 

The contractor shall have the facility of obtaining mobilization advance up to 10 % of contract 
value on works costing more than Rs. 1 crore against Bank Guarantee which will attract suitable 
rate of interest.  The advance and interest shall be recovered from the contractor’s bills in 
appropriate installments.  

 
(18) CONSTRUCTION MATERIALS: 

The present practice that the contractor has to procure at his own cost the principal construction 
materials like cement, steel, bitumen, sand metal soils ect., shall continue. 

 
(19) SEIGNIORAGE CHARGES; 

The Seigniorage charges will be recovered from Contractors bills as per the rates prescribed in the 
contract documents for the materials used on the work only.  The present practice of insisting for 
production of documentary evidence for having paid the seigniorage charges in items of GO Ms 
No. 243, Dated 8.5.1986 and in the absence of such production of the evidence, the Imposition of 
five times penalty is dispensed with.  

 
(20) SALES TAX: 

For sales tax / tax on works contract, contractors are given an option to opt for the composing 
schemes under section 5 (g) of the APGST Act and those opting for it are subject to a tax 
deduction of  2 % at source on the total value of the contract.  In such case, the departments 
will not insist on production of clearance certificate and no assessment of tax will be needed. 

 
(21) LIQUIDATED DAMAGES:   

The liquidated damages are imposed on the contractors as per the present practice basing on the 
milestones. 

 
(22) PAYMENT OF BILLS: 

The contractors will be permitted to submit their work bils once in a month and payment 
will be made after proper check of quantity and quality with in a reasonable time limit. 
The final payment of the contractor should not be delayed for want of certificate from the 
quality control staff. 

 
(23) PAYMENT FOR EXCESS QUANTITIES: 

Payments for execution of quantities, in excess of agreement quantities, should be made without 
delay and the EEs should take prompt action to obtain the approvals of the competent authority to 
make the payment to the contractors.  Failure in this regard shall result in disciplinary action 
being taken against the concerned engineers.  Similarly, final payments to contractors should not 
be delayed for want of a certificate from the Quality Control Staff. The Chief Engineers should 
ensure proper performance of the Quality Control Wing and see that they give the certificates in 
time on pain of disciplinary action to avoid delays in the payment of final bills to the contractors. 

 
(24) QUALITY CONTROL:  

(a) The Contractor and the Engineers in charge of construction / maintenance are responsible 
for the quality of construction / maintenance. The departmental executing Engineers will 
act as Quality Assurance Engineers. The Quality Control Officials are accountable for the 
quality of the work where certification issued by them.  They should also act as Quality 
Audit Engineers. 
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(b) If external agencies are engaged, for conducting quality audit, the following methodology 

given below should be adopted.  
 

i) Before inspecting the work, the external agency should inform the Head of the 
Department.  It should conduct quality control tests as per the standard 
procedures in the presence of Construction and Quality Control Engineers and the 
Contractor who is executing the work. 

 
ii) The observations of the external agencies on the quality of work should be 

recorded then and there and signatures of all the concerned obtained as a  token of 
acceptance of the observations. 

.  
(c) For all works costing more than Rs. 2.00 Crores, the Contractor shall submit quality plan 

and also show proof of owning Quality Laboratory or having tie –up with an established 
Quality Laboratory.  The details of Quality Control Test Equipment required should be 
incorporated in the Tender Documents. The equipment needed should be standardized by 
individual departments depending on nature of work.  

 
(d) All the major contractors should be encouraged to have ISO certification and those having 

the same may be given preference in awarding of works. 
 
(25) DEFECT LIABILITY PERIOD: 

The contractors are responsible for the quality of works executed till the expiry of defect liability 
period, which is now prescribed as two years for both original works and maintenance works.  
Each department should formulate and issue guidelines based on the nature and life span of 
works. 

 
(26) TRAINING: 

Up to one percent of the budget allocation shall be set apart to train Engineers of the Departments 
at all levels for introducing new technologies, practices, materials in execution of works 

 
(27) SITE ORDER BOOK: 

The site order book shall be maintained as provided for in the Codes and it should contain the 
remarks and instruction of all engineers who visit the work viz.,the EE, SE, CE and Engineer–in-
Chief.  

 
(28) COMMITTEES TO RESOLVE INTER-DEPRTMENTAL PROBLEMS 

In order to expedite execution of works and to remove any difficulty that contractors may 
face in obtaining clearances and other infrastructure facilities from various departments 
such as shifting of power lines, procurement of blasting materials, power supply 
connection etc., at the District level, the Collector will formulate Committees and take 
necessary steps.  The Chief Secretary will have periodical review with the concerned 
Secretaries and Chief Engineers in order to resolve the difficulties which could not be 
sorted out at District level.  The Heads of the Departments are directed to constitute 
suitable committees at different levels for speedy settlement of the different kinds of or 
levels of disputes of technical nature by the Chief Engineers concerned. 

 
- - - - - - - 
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ANNEXURE - II 
 

(Enclosure to GO Ms No.94  I&CAD (PW:COD) Department dt 01-07-2003 ) 
 
RULES FOR REGISTRATION OF CONTRACTORS:  (As issued in GO Ms No.521, I & CAD 
Department, dated. 10.12.1984 and as amended in GO Ms No.8, TR&B Department, dt. 8.1.2003). 
 
(1) REGISTRATION: 

(a) The contractors registered will be called as contractors of all Engineering Departments of 
A.P.State Government.    

 
(b) The registration of the contractors will be done in the following categories: 

(i) Civil contractors (of all public works departments) 
(ii) Public Health Engineering. 
(iii) Furniture 
(iv) Electrical 
(v) Transport 
(vi) Fabrication and Erection of structural scheme. 

 
(c) Registration of contractors in each category will be done in the following classes , 

separately under each one or more of the classes as they may desire. 
 

(i) Special Class  
(ii) Class . I 
(iii) Class. II 
(iv) Class. III 
(v) Class. IV 
(vi) Class. V 

 
(d) The contractors of Special Class, Class. I, Class. II and Class.III are eligible to take up the 

works throughout the State.   The contractors of Class. IV and Class. V can tender for works 
only within the circle where registration is done 

 
(e) Procedure for registration:  The contractor shall submit an application in the proforma 

given in the Annexure-IV to the concerned authority together with necessary documents in 
support of his application (as mentioned below).  The authority competent to register the 
contractor in the concerned class will take action to verify the credentials and antecedents of 
the contractor and issue suitable order registering the contractor.    Before registering in any 
class or category the contract shall be asked to sign in the code of conduct which shall be 
appended to the divisional copy of the APDSS.  A draft form for issuing orders of 
registration to be adopted by the registering authority is given in Annexure-VI of this G.O.  

 
(f) The following documents shall be submitted along with the application seeking registration 

as a contractor in a particular class or category. 
 

(i) Application form ( in the proforma prescribed in the Annexure-VI with Rs.2/- 
court fee stamp, affixed thereon. 

 

(ii) Proof of payment of registration fees 
 

(iii) Solvency Certificate: 

(a) The Solvency Certificate for the amounts shown under item (iv) of the 
Annexure-III shall be obtained from the officer of the Revenue Department, 
of the rank not below the of the Tahsildar in the proforma in Annexure(V)(a) 

 
(b) The certificates may also be obtained from a scheduled bank in the proforma 

given in the Annexure (V)(b). 

C:\Documents and Settings\Administrator\Desktop\GO 94.doc :: Page # 15 



 
(c) The Solvency certificate shall be valid for a period of one year from the date 

of their issue. 
 

(d) The solvency for registering various class of contractors is fixed as 10% of 
the minimum monetary limit of that class.  This will apply to all future 
registrations and renewal of registrations by existing contractors. 

 
(iv) A list of works executed by the contractor during the past five years duly certified 

by the concerned departmental Engineer of the rank of an Executive Engineer or 
equivalent officer. 

 
(v) Latest Income Tax and Sales Tax Clearance Certificate:  The names of the 

firms / individuals shall be registered and included in the approved list of 
contractors only when they produce income tax clearance certificate in the form 
approved by the Income Tax authorities.   No exemption from this requirement 
shall be granted even to the Cooperative Societies. 

 
(vi) Copy of the partnership deed in the case of registration of partnership / partners / 

companies  
 

(vii) Form‘ C ‘ issued by the Registrar of Firms in the case of partnership / companies. 
 

(viii) A copy of the Engineering Degree in the case of employed Engineering 
Graduates 

 
(g) Rules for registration: 

(i) The registration of contractor in any class once done shall  be in force only for five 
(5) years in that particular class.   The contractor shall register himself afresh every 
five (5) years thereafter.  The registration shall however be done only twice in a 
year i.e., January and June.  The existing contractors shall be given six months time 
for registration as contractors afresh under these rules, from the date of issue of this 
order. 

 
(ii) While submitting the application for fresh registration in the same class or for 

registration in higher class, the contractor shall furnish the certificate of his 
performance issued by the Executive Engineer in charge of the works as detailed in 
Annexure.III,  Sl.No.5 and Note. II against the item. 

 
(iii) The cases for firms or companies, through newly framed may be considered 

provided concerned firms or companies have recruited or already consist of highly 
skilled professional Engineers and experts, in their organization. 

 
(iv) A Contractor can register his name in more than one category. 

 
(v) The contractor shall not apply for registration in his name and also in the name of 

partnership / company which runs in his name in the same class or category at a 
time. 

 
(vi) Contractors of other States shall get themselves registered in this State before 

offering their tender for works in this State. 
 

(vii) Application of the contractors for registration in Special Class and Class–I may be 
recommended by the individual Chief Engineers to the Engineer-in-Chief for 
placing them before the Committee of ENCs for its consideration and decision. 
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(viii) The contractor already registered in a particular class can form partnership firms in 
the same class and category only by a separate registration foregoing his individual 
registration at the time of biennial registration as mentioned in Class (i) above. 

 
(ix) In the case of partnership / Companies any changes in the partners  shall be reported 

to the registering authorities within one month of  the date of such change. 
 

(x) The applicant is required to furnish the following certificate.  Certified that I will 
employ qualified technical personnel with suitable complimentary staff to meet the 
requirements of the works as specified in the Tender documents.   

 
(h) Registration of contractors which is presently being done in each specialization in Special 

Class and Class-I is dispensed with.  In future, Registration under these categories will be 
done without any specialization as is being done in respect of other categories of 
contractors.  Existing contractors of Special Class and Class-1 will be eligible for all 
categories of works unless otherwise specified in the tender process, specialization if 
required for any works shall be specified clearly in the qualification  criteria in the tender 
process. 

 
The Registration of contractors shall be done as detailed.  

 
 

S.NO
(1) 

CLASS OF 
CONTRACTORS 

(2) 

MONETARY LIMITS 
OF WORKS 

(3) 

 
REGISTERING AUTHORITY 

(4) 

(1) Special class Above Rs.10.00 
Crores 

Committee of Engineer–in-Chief and the 
Commissioner, Commissionerate of 
Tenders. 

(2) Class –I  Above Rs. 2 
Crores upto Rs. 
10 Cores  

Committee of Engineer-in Chief and the 
Commissioner, Commissionerate of 
Tenders. 

(3) Class –II  Above Rs. 1 
Crore upto Rs. 2 
Crores  

Committee consisting of the Chief 
Engineer concerned, another Chief 
Engineer of the same or other Department 
and Member Commissioner of Tenders to 
be nominated by the Commissioner, 
Commissionerate of Tenders. 

(4) Class –III  Rs. 50 Lakhs to 
Rs. 1 Crore  

District level Committee comprising the 
Superintending Engineers available in the 
district and a representative / nominated 
by the Commissioner, Commissionerate 
of Tenders. 

(5). Class–IV  Above Rs. 10 
Lakhs upto Rs. 
50 lakhs  

District level Committee comprising the 
Superintending Engineers available in the 
district and a representative / nominated 
by the Commissioner, Commissionerate 
of Tenders. 

(6) Class – V  Upto Rs. 10 lakhs Executive Engineer of the Division 
concerned. 
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(2) DEMOTION OF CONTRACTORS: 

(a) The registering authority may demote a contractor to a lower class if he:  
 

i) fails to execute contractor or executes it unsatisfactorily or is proved to be 
responsible for constructional defects (or)  
 

ii) has no longer adequate equipment, technical personnel or financial resources: (or)  
 

iii) violates any important conditions of contract:  
 

iv) is responsible for any other matter which may justify his demotion to a lower 
class. 
 

v) If litigious by nature. 
 

(b) The fact of and the reasons for demotion shall be communicated and two weeks time shall 
be given to the contractors to offer  his explanation before demoting him. 

 
(c) Copies of the order together with a memorandum containing reasons for demotion should 

be forwarded to the Government through the concerned Chief Engineer and to  the 
Engineer–in-Chief.  

 
(d) In case  of contractor registered for more than one category or work (viz., civil sanitary, 

electrical, transport and fabrication and erection of structural steel ), the order regarding  
demotion would apply only to one category unless otherwise stated in orders.  

 
(3) SUSPENSION OF BUSINESS:  

(a) Suspension of business with a contractor may be ordered by the registering authority for 
any indefinite period pending full enquiry into the allegations, the registering authority 
is prima facie or the view that the contractor is guilty of an offence in relation to the 
business dealings which if established would result in his removal, black listing and it is 
not desirable to continue business with the contractor.  

 
(b) The reasons for suspension of business shall not be intimated to the contractor and two 

weeks time shall be given to him to offer his explanation.  If the explanation is not 
satisfactory, action may be initiated for suspension of business. 

 
(c) Copies of the orders together with  a memorandum containing reasons thereof should be 

forwarded to the Government trough the concerned Chief Engineer and Engineer–in-
Chief. 

 
(d) Suspension of business with the contractor for a specific period may be ordered to the 

registering authority when the contractor is responsible for minor technical offence(s) or 
when he fails to furnish the I.T.C.   In such a case the fact of the suspension should be 
communicated to the contractor giving reasons for the same  This action need not be 
reported to the Government. 

 
(4) REMOVAL FROM THE APPROVED LIST: 

(a) Registering authority may remove the name of a contractor from the approved list, if the 
contractor 

i) has on more than one occasion failed to execute a contract or has executed it 
unsatisfactorily (or)  

 
ii) fails to abide by the conditions of registration or is found to have given false 

particulars or information at the time of registration.  
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iii) Persistently violates any important condition(s) of the contract; or  
 
iv) Is proved to be responsible for construction defects in a number of cases;(or)  

 
v) Is declared or in the process of being declared bankrupt in solvents wound up 

dissolved or partitioned (or) 
 

vi) Persistently violates the labour regulations and rules;  
 

(b) The reasons for removal form the approved list shall be intimated to the contractor and 
two weeks time shall be given to him to offer his explanation.  If the explanation is not 
satisfactory action may be taken to remove the contractor from the approve list.  The 
EMD shall also be forfeited. 

 
(c) Copies of orders together with a memorandum containing reasons therefore should be 

forwarded by the registering authority to the Government through concerned Chief 
Engineer and the Engineer –in-Chief.  

 
(d) In respect of contractors registered  various categories of work (civil, technical, transport 

and fabrication and erection of steel structure) orders regarding the removal should apply 
only to the particular category unless otherwise stated.  

 
(5) BLACK LISTING :  

Only the administrative department will black list the contractor.  

(a) The head of the department (Chief Engineer) may blacklist a contractor with the approval 
of Government, where:  

                 
(i) there are sufficient and strong reasons to believe that the contractor or his 

employee has been guilty or malpractice (s) such as irregular practices including 
formation of ring, bribery corruption, and fraud including substitution and in 
tenders smuggling, pilfering of unauthorized use of disposal of Government 
materials issued for specific work. 

 
(ii) A contractor continuously refuses to pay Government dues without showing 

adequate reasons. 
 

(iii) A contractor or his partner or his representative has been convicted by a court of 
law for offence involving moral turpitude in relation to business dealing (s). 

 
(iv) Security consideration including suspected disloyalty to the State as warrant. 

 
(v) The EMD shall also be forfeited. 

 
(b) Contractor should be given an opportunity of two weeks time for offering his explanation 

on the proposal to black list him before taking final decision. 
 
(c) Copies of such orders together with the reasons for the action taken and also the names 

of the partners and the list of allied concerned coming within the effective influence of 
the blacklisted contractors will be forwarded to the Secretary of the concerned 
administrative department who will in turn intimate the other Departments in the 
Government for ordering immediate cessation of all future business with the contractor.  

 
(d) Decision for black listing of a contractor under sub-para  6.1 ( c) will be taken by the 

concerned administrative department and communicated to the concerned Chief Engineer 
giving reasons for blacklisting the contractor as also the names of all the partners of the 
contractor and allied concerned coming within the effective influence of the black listed 
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contractor.  Blacklisting of orders would however be issued by the Chief Engineer.  The 
Chief Engineer shall intimate the reasons for blacklisting of the contractor concerned. 

   
(e) Action for blacklisting a contractor should be taken only where it is established that the 

offence was committed in order to secure advantage to the contractor and not where the 
object ma be to secure advantage to any employee or representative of the contractor 
personally. 

 
(f) Care should be taken to see that the contractor blacklisted does not transact business with 

Government under different name or title. 
 

(g) The administrative department in the Government while examining any case of 
blacklisting of a contractor may refer doubtful marginal cases for advice to the Law 
Department wherever justified necessary.  

 
(h) Once the blacklisting orders are issued they should ordinarily not be revoked unless:-  

i) On review the Government is of the opinion that the punishment already 
undergone is adequate in the circumstances of the case. 

 
ii) in respect of the some offence, the accused has been honorably acquitted by a 

court of law. 
 

(i) The Engineer –in-Chief shall be responsible for keeping up to date list of black listed 
contractors ( including those black listed at the instance of the Government) and circulate 
the list periodically to the Chief Engineers of al the engineering departments.  The 
Engineer –in-Chief will also circulate every quarter a list of additions and revocations 
during the previous quarter. 

 
(6) RESTORATION:  

Upgrading a demoted contractor revoking the suspension of business, restoring registration, 
withdrawal of blacklisting etc., may be considered at an appropriate time on the merits of each 
case by the authority who has passed the original orders.  Copies of restoration orders should also 
be furnished to the concerned administrative department of the Government.  

 
----------------- 

 



ANNEXURE – III 

(ENCLOSURE TO G.O.MS.NO. 94, I&CAD (PW)-COD) DEPARTMNET,  DT.01-07-2003) 

STATEMENT SHOWING  ……………….. 

 
I) Monetary limits upto which the Contractors are qualified to tender. 
II) Registration fees payable. 
III) Authority for Registration. 
IV) Amount for which solvency certificate is to be produced. 
V) Certificate of past experience. 
VI) Other requirements. 
 
S. 

NO 
DESCRIPTION OF 

ITEM SPL.CLASS CLASS I. CLASS II CLASS III CLASS IV CLASS V REMARKS 

1 2 3 4 5 6 7 8 9 
I. MONETARY LIMITS UPTO WHICH CONTRACTORS ARE QUALIFIED TO TENDER. 
I i) CIVIL 

(as per GO Ms No.8) Above  Rs.10 Crore. 
 Above Rs.200 
Lakhs and upto 
Rs.10 Crore.  

Above Rs.100 
Lakhs and upto 
Rs.200 Lakhs. 

Above Rs.50 Lakhs 
and upto Rs.100 
Lakhs. 

Above Rs.10 
lakh and upto Rs. 
50 Lakhs. 

Upto Rs. 10 
Lakh 

As per GO Ms No.8, 
dt.8.1.2003. 

 ii) Public Health 
Engineering 

iii) Furniture 
iv) Electrical 

_ 
Above Rs.1 
Lakh and upto  
any amount  

Above Rs.50,000/- 
and upto Rs.1 lakh Upto Rs.50,000/- _ _ 

For works in this 
registration will be for 
Class I & II & III only. 
 

 v) Transport 
_ 

Above Rs. 2 Lakhs 
and upto any 
amount. 

Above Rs.50,000/- 
& upto 2 Lakhs Upto Rs.50,000/- _ 

 _ -do- (also see Sl.No.VI, 
Item 5) 

 vi) Fabrication and 
Erection of 
structural steel. Above Rs. 5 Lakhs 

up to any amount. 
Above Rs.2 Lakhs 
upto Rs5 Lakhs. 

Above Rs.50,000/- 
& upto Rs.2 Lakhs   Upto Rs.50,000/- _ _ 

For this item Registration 
will be done only in 
Classes Special I , II & III 
only (Also See Sl.No.VI, 
Item 6). 

II REGISTRATION FEE Rs.500/- Rs.300/- Rs.150/- Rs.100/- Rs.50/- Rs.30/-  
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 Note:-  
The following instructions shall be followed while making payment of the Registration Fees. 
i) The Registration fees shall be paid through challan in any Government Treasury or Demand Draft (Crossed) obtained from a Scheduled Bank 
ii) The particulars of Head of Account to which the Registration fees id debitable shall be obtained from the Local Departmental Officers. 
iii) The Registration fee shall be remitted in the Form of Challan or Demand Draft in favour of E.E., of any Division of the Department concerned. 
 

 

III AUTHORITY FOR 
REGISTRATION:  [AS 
PER GO MS NO.8] Committee 

constituting of 
Engineers-in-Chief 
and the 
Commissioner, 
COT with Engineer-
in-Chief [AW], I & 
CAD as Convenor. 

Committee 
constituting of 
Engineers-in-Chief 
and the 
Commissioner, 
COT with 
Engineer-in-Chief 
[AW], I & CAD as 
Convenor. 

Committee 
consisting of the 
Chief Engineer 
concerned and 
another Chief 
Engineer of the 
same or other 
Department and 
Member, 
Commissionerate 
of Tenders with CE 
concerned as 
Convenor. 

District Level 
Committee 
comprising the 
Superintending 
Engineers available 
in the district with 
Superintending 
Engineer 
concerned as 
Convenor. 

District Level 
Committee 
comprising the 
Superintending 
Engineers 
available in the 
district with 
Superintending 
Engineer 
concerned as 
Convenor. 

Executive 
Engineer of 
the Division 
along with 
other 
Executive 
Engineer’s in 
the district 
with 
concerned 
Executive 
Engineer as 
Convenor. 

 

IV AMOUNT FOR WHICH SOLVENCY OF CERTIFICATE ARE TO BE PRODUCED  
i) CIVIL  

[As per GO Ms No.8] Rs.100 Lakhs. Rs.20.00 Lakhs. Rs.10.00 Lakhs. Rs.5.00 Lakhs. Rs.1 Lakh. Rs.20,000/-  

ii) Public Health 
Engineering  Rs.10,000/- Rs.10,000/- Rs.5,000/-    

iii) Furniture        
iv) Electrical        
v) Transport        
vi) Fabrication & 

Erection of 
structural steel. 

Rs.1 Lakh Rs.50,000/- Rs.25,000/- Rs.10,000/-    

V) CERTIFICATE OF PAST EXPERIENCE  
A) Civil  

Value of group of 
works to have been 
executed in a year. Rs.75.00 Lakhs Rs.15.00 Lakhs Rs.6.00 Lakhs Rs.3.00 Lakhs Rs.1-00 Lakhs  

No monetary 
limits for past 
experience is 
prescribed for 
Class V but the 
applicant should 
have functioned as 
an agent or an 
employee under 
Registered Class I  
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contractor 
certificate to that 
extent should be 
produced. 

B) 
(i) 

Value of single work 
to have been 
executed in a year  

Rs.50.00 Lakhs Rs.10.00 Lakhs Rs.4.00 Lakhs Rs.3.00 Lakhs  Rs.1.00 Lakh 

*No monetary 
limit for past 
experience is 
prescribed to Class 
V but the applicant 
should have 
functioned as an 
agent or an 
employees under 
registered Class I 
Contractor 
Certificate to that 
effect should be 
produced. 

 

ii) Public Health 
Engineering        

iii) Furniture        
iv) Electrical.        
v) Transport.        
a) Value of Group or 

works to have been 
executed in a year.  Rs.3.00 Lakhs Rs.1.00 Lakh Rs.60,000/-   

The monetary values are the 
limits for works executed 
during one year but any one 
year during the past  5 yeas 
can be considered for the 
purpose of this item. 

b) Value of single work 
to have been 
executed in a year. 

 Rs.2 Lakhs Rs.75,000/- Rs.40,000/-    

vi) Fabrication and 
Erection of 
Structural Steel 

       

a) Group of works 
Rs.8.00 to be 
executed in a year. 

Rs.8.00 Lakhs Rs.3.00 Lakhs Rs.1.00 Lakhs Rs.60,000/-    

b) Value of single work 
to be executed Rs.5.00 Lakhs Rs.2.00 Lakhs Rs.75,000/- Rs.40,000/-    

VI OTHER REQUIREMENT:-  
i) Civil Contractor Nil       
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ii) Public Health 
Engineering 
Contractors. 

The Contractor shall have plumbing license or atleast have a licensed plumber in this employment engage on the work 
concerned.  

iii) Furniture 
Contractors Nil       

iv) Electrical 
contractors 

The  contractors himself shall be licenced Electrical or atleast have a licenced electrician in his employment engaged on the 
work concerned.  

VII TRANSPORT CONTRACTORS  
 The Transport Comprises of conveyances of construction materials such as Steel, Cement, Sand etc.  The Class III  Contractors shall possess atleast 

one Transport Vehicle of suitable capacity capable of carrying long structure in his name as per the registration book.  The Class II Contractor shall 
possess two such vehicles in his name.  Class I  Contractor shall possess three such vehicles in his name.  The vehicles shall be in good working 
condition.  They shall not be transferred on sale during the period of contract and if done so the Registration of the Contractor shall be deemed to 
have been withdrawn automatically. 
 

 

VIII Fabrication and erection of Structural Steel  Contractors  
 The Class III Contractor shall be capable of acquiring or commandering basic lifting tackles such as tripeds, sheaves and pulleys.  The Class II 

contract shall also be capable of acquiring or commending winches of suitable capacity and single derrick of 20 ft., lift besides the capacity 
mentioned for class III above.  The Class I contractor shall be capable of acquiring or commandering all the requirements mentioned for Class. II 
contractor and in addition he must be capable of acquiring or commendering a wilding set of suitable capacity and the services of one qualified 
welder must be made available.  The Class I contractor shall also acquire suitable hydraulic jacks, sleepers, Mobile crane of 15 to 20 tonns capacity.  
The contractor must have been the partner or a Director of Registered structural factory within the meaning of Factory Act, 1948. 
 

 

 



ANNEXURE - IV 
 
(ENCLOSURE TO G.O.MS.NO.94 , I&CAD (PW-COD)  DEPARTMNET  Dt.  01-07-
2003) 
 
FORM OF APPLICATION FOR REGISTRATION OF CONTRACTORS CIVIL / PUBLIC 
HEALTH ENGINEERING  / FURNITURE  / ELECTRICAL / TRANSPORT / 
FABRICATION AND ERECTION OF STRUCTURAL STEEL / CONTRACTOR.   
 
TO 
 
THE CHIEF ENGINEER, 
MAJOR IRRIGATION , MEDIUM IRRIGATION AND MIONR IRRIGATION 
HYDERABAD.  
 
SIR,  

Sub : Contractor – PWD I&P Dept – Application for registration as Class – I / II  
Contractor – submitted.  

 
I,   Sri …………………………………………………………….………….. Managing 

partner of  
        (in the case or firm) 
M/s. ……………………………………………………………………Engineers and Contractors, 

PWD, Resident ………………………………………………. Village  …………………….……. 

Taluk ………………….………. District ………………….……… a Registered Class …….…… 

Contractors…………………………………of  Govt. / Corporation etc., request you to kindly register 

my name / our firm as ………………………………………………class Contractor in the category of 

Civil / Public Health Engineering / Furniture / Transport /Electrical / Fabrication   and erection of 

structural steel  / Contractors and communication orders.  
 

2.   In this connection, I enclose the following prescribed documents for your information  
 

i)  Treasury Challan No…………………….Dated:……………for 
Rs……………………..  Creditable to the EE, PWD ………………….Division 
…………..  Under the Head of “ 882 Cash Remittances towards Registration fees.  

 

ii)  Solvency certificate issued by competent authority for Rs…………………. (The 
solvency certificate shall be not more than one year old). 

 

iii) A list of works carried out by me in the past five years with their values, certified by 
departmental Engineer of the rank of Executive Engineer or equivalent rank. 

 

     iv)   Latest Sales Tax / Income Tax Clearance Certificate. 

     v )   Certified coy of the partnership deed  (in the case of firm). 

      vi)    From (C) issued by the Register of firm (in the case of firms only) certified.  

     vii)  Copy of the Engineering degree certificate issued by the Recognized University (in 
the case of Engineering Degree holders seeking Registration).  

 

3. I enclose a certificate to the effect whether the applicant o any of the partner or share holders 
or any of the personnel working under the applicant  is / are dismissed Government servants )  
 

4. I certified that I would not get my self registered under more than one name. 

5. I will get my registration renewed within 5 years from the date of Registration.     
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ANNEXURE – V (a) 

 
 
(ENCLOSURE TO G.O.MS.NO.94, I&CAD (PW-COD)  DEPARTMNET  Dt. 01-07-2003) 

 
FORM OF SOLVENCY CERTIFICATE BY TAHSILDAR 

 
  
 I _ _ _ _ ___ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  Tahsildar of  _ __ _ _ _ _ __ _ _ _ 

_ _ _ _ _ _ _ _ _ _ _ _ _ __ _ __ _ _ _ _ _ _ _  _  do hereby Certify, on being satisfied by the e 

xamination of Revenue and other records and Local enquiries that _ _ _ _ _ _ _ _ _ _ _ _ __ _ 

_ _  

(here  the  name  and  address of the  contractor should be mentioned)   is solvent to the 

extent of    Rs _ _ _ _ _ _  _ _ __ _ _ .  (Rupees _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ 

_ _ _ _ _ _ _ )  

 
                                                                                 Tahsildar  
                                                                         Seal of the Officer. 
                                                                                          Taluk 
Date: 
Place: 
 
 
 
 

ANNEXURE – V (b) 
 

 
(ENCLOSURE TO G.O.MS.NO.94, I&CAD (PW-COD )DEPARTMNET  DT. 01-07-
2003) 

 
FORM OF SOLVENCY CERTIFICATE BY BANKS 

  

I _ _ _ _ _ _ _ _ _ _ _ __ _ _ _ _ _ _  Managing Director / Manager / General Manager / 

Agent of _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  Bank Ltd., do hereby certify that _ _ _ _ _ 

_ _ __ _ _ _ _ _ ___  (here the Names and address of the contractor) to be solvent to the 

extent of Rs._ _ _ _ _ _ __ _ _ (Rupees  __ _ _ _ __ _ _ _ _ _ ___ _ __ _ _ _ _ _ _  _ _ _ 
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_ _ _ _ _ _ _ ) as disclosed by the information and record which are available with the afore-

said Bank.  

 
Date: 
Place: 
      For the ___________________ Bank  
       (Designation of the Officer authorized to sign.) 
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ANNEXURE – VI 

 
ENCLOSURE TO G.O.MS.NO.94, I7CAD (PW-COD)  DEPARTMNET  Dt. 01-07-
2003) 

 
 
Proceedings. No. ………………………………………………………… dated………………… 

 
 

Sub: Contractor – Registration of Class –I and Special Class (Civil ) Contractors – 
orders – Issued.  

 
Ref:  1) 

 
* * * 

 
The Board of Chief Engineers examined the applications received from the Contractors 

referred to for Registration as Class I / Special Class (civil ) Contractor at its meeting held on 
……………… and decided what their names might be registered as Class I / Special Class (Civil) 
Contractors for all Branches of Engineer Departments of the State Government. 
 
2. The Chairman, Board of Chief Engineers Andhra Pradesh, Hyderabad, accordingly register 
the name of the following Contractors as Class I / Special Class (Civil) Contractors qualified to tender 
for works costing above and upto Rs………………….. 
 
In terms of the rules prescribed and subject to the conditions stipulated:  

 
Sl.No.     Name and Address of the Contractor. 
1. 

2. 

3. 

4. 

5. 

6. 

 
3. The Managing Partner / Partners of the firms if any, which are now registered as Special 
Class (Civil) Contractors shall intimate the changes in the partnership deed, if any and produce fresh 
Solvency Certificate in the name of the substituting partners.  Failure to notify the changes to the 
registering authority within one month of such change will entail the firm to forfeit registration and 
further the firms will be debarred from tendering for works. 
 
4. The Registration will be valid upto 5 years for the date of Registration.  The registering 
authority reserves the right to cancel or demote without notice and without assigning any reasons.  
 
5. Application for Renewal of Registration after 5 years if desired should be submitted to this 
office before one month from the date of expiry of validity of Registration. 
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ANNEXURE -VII  (a)  

 
ENCLOSURE TO G.O.MS.NO.94, I7CAD (PW-COD)  DEPARTMNET  Dt. 01-07-
2003) 

 
v 

CASE  (i) where contractor himself desires that his name may be removed.  
 
To .. 
REMOVAL FROM THE APPROVED LIST  
 
Dear Sir (s)  
 

(a) As desired by you, your name is removed from the approved list of contractors of this 
Command / Area / Division / Circle  / Unit / Project. 

(b) Action to release your security deposit / sending security bound amount is in hand  
 

          Yours faithfully, 
Copy to all concerned  

 
………………………………………………………………………………………………… 
 
 

 
ANNEXURE – VII (b) 

 
ENCLOSURE TO G.O.MS.NO.94, I7CAD (PW-COD)  DEPARTMNET  Dt. 01-07-
2003) 

 
 
CASE  (ii) where contractor fails to submit valid income Tax Clearance Certificate.  
    .. 

To 
------------ 

 REMOVAL FROM THE APPROVED LIST. 
              

Reference :  This Office Letter.No. 
 

As you have failed to furnish a valid income Tax Clearance Certificate in spite of the 
notices issued to you under this Office letter (s) quoted under reference, your name is hereby 
removed from the approved list of this Division / Circle  / Unit / Project 

 
2. Action to release your Security Deposit / Standing security Bound amount is in hand.  

 
        Yours faithfully  
Copy to all concerned  
 
……………………………………………………………………………………………………… 
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ANNEXURE – VII  (c) 
 

 
ENCLOSURE TO G.O.MS.NO.94, I7CAD (PW-COD)  DEPARTMNET  Dt. 01-07-
2003) 

 
 

 
CASE ( iii ) for any other reason mentioned in the Standardized code. 
 

To                            
   REMOVAL FROM THE APPROVED LIST  

Dear Sir (s)  
 

Your name is hereby removed from the list of approved contractors of this Division / 
Circle / Unit / Project. 

        Yours faithfully  
Copy to all concerned   
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GOVERNMENT OF ANDHRA PRADESH  

ABSTRACT 
 
 

TR&B  Department – Registration of Contractors and Tender Rules – Modified Orders – Issud 
 

  ATRANSPORT, ROADS & BUILDINGS (ROADS) DEPARTMENT 
 

G.O.Ms.No.8        Dated : 08-01-2003 
 

 
1. G.O.Ms.No.521, Irrigation (P.W) Deptt, dt. 10-12-1984 
2. G.O.Ms.No. 132, TR&B (R. I) Deptt, dt.11-8-1998. 
3. G.O.Ms.No. 23, Irrigation and Command Ares Development (P.W.COD)  

                                    Deptt., dated: 2-3-1999. 
4. G.O.Rt.No.938, TR&B (R.I) Deptt., dated: 29-11-2000. 
5. From G.A. (Cabinet) Deptt., U.O.No.269(6)/2002, dt.7-10-2002. 

 
@ @ @ 

 
 
 O R D E R 
 
 

           Government have constituted a Cabinet sub-Committee in the reference fourth read 
above.  The Cabinet sub-committee examined various issues relating to revision and 
streamlining of tender procedures with the following objectives. 
 
 

1) Achieving greater transparency in procurement 
2) Simplification of procurement procedures 
3) Reducing delay in procurement 
4) Improving quality of construction 
5) Ensuring timely completion of project 
 

(c) The Cabinet Sub-Committee analysed the deficiencies in the existing procedures 
in respect of registration of contractors, criteria, verification of certificates, 
standard biding documents, tender premium, purchase of by non-serious  bidders, 
preventions of cartcl formation , deduction of taxes at source, maintenance of 
asscts, grading of contractors and engineers, quality control measures etc., and 
examined different alternatives in order to achieve better results and made 
recommendations to the Government for consideration , Government , after 
careful examination of the recommendations of the Cabinet Sub-Committee and 
in partial modification of the orders issued in the G.O.first read above read with 
G.O.s 2nd  and read above hereby issue the following orders.  

 
 

(1) Registration of Contractors    
 
  Registration of contractors which is presently being done in each specialisation in 
special class and class-I is dispensed with . In future Registration under these categories 
will be  done without any specialisation is being done in respect of  other categories of 
contractors.  Existing contractors of special class and class- I will be eligible for all 
categories of works unless otherwise specified in the tender process specialisation if 
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required for any works shall be specified clearly in the qualification criteria in the 
tender process. 
 
 

The Registration of contractors shall  be done as detailed. 
 

S.No
1 

Class of Contractors   Monetary limits 
of works 
 

Registering Authority 

1 1 Special Class Above Rs. 10.00 
Crores 

Committee of Engineer-in-Chief and the   
Commissioner, Commissioner of Tenders. 

  2 Class-I Above Rs.2 
Crores Upto Rs.  
10  Crores 

Committee of Engineer-in-Chief and the   
Commissioner, Commissioner of Tenders. 

 3 Class-II Above Rs. 1 
Crores Up to  
Rs.2 Crores 

Committee consisting of the Chief 
Engineer concerned, another Chief 
Engineer of the same or other Department 
and a Member of Commissionerate of 
Tenders to be nominated by the 
Commissioner, Commissionerate of 
Tenders. 

4 Class-III Rs. 50 Lakhs to 
Rs. 11 Crore  

District level  Committee comprising the 
Superintending Engineers available in the 
district and a representative. Nominee of 
the Commissioner of Tenders. 

5 Class-IV Above Rs. 10 
Lakhs Upto Rs. 
50 Lakhs 

District level  Committee comprising the 
Superintending Engineers available in the 
district and a representative. Nominee of 
the Commissioner of Tenders. 

 6 Class-V Up to Rs. 10 
Lakhs 

Executive Engineer of the Division 
concerned    

 
  
 
 
  The solvency of registering various class of contractors is increased to 10%  of 
the minimum  monetary limit of  that class. This will apply to all future registration and 
renewal of registrations by existing contractors. 
 
2. Qualification criteria, verification of certificates and Experience. 
 
 
  A website will be created and maintained by Commissioner of Tenders 
wherein details of all contractors will be made available.  The Commissioner of Tenders 
shall finalise in consultation  with Engineer-in-Chief (Irrigation ) and Engineer-in-Chief  
(R&B) the format and the details to be  kept in the Web-site within two months of the 
issue of this G.O. and  send proposals to Government  and obtain approval . Existing 
Contractors should submit the details of their experiences  with an affidavit before the 
Commissioner of Tenders within 3 months from the date of issue  of this order. The 
Commissioner of Tenders should place all these details on the web site. Those having 
objections should file before the  Commissioner of Tenders, within a period of one 

GOMS No. 94 dt: 01-07-2003                                         Page # 32 



month from the date of placement of experience particulars on the website. The 
Commissioner of Tenders should conduct the investigation on the objections of the 
contractors filed and final experience certificate should be displayed on the website 
within one month from the date of receipt of objections by the contractors. If any 
contractor submits false information, he will be liable for black listing. The 
Commissioner of Tenders should send proposals recommending to the Government 
with proper justification for blacklisting such of those contractors who furnish false 
information. 
 
 
  All Executive agencies in different departments will be given a password for 
making necessary entries in the Website from time to time. Updation of the information 
on the Website shall be done by the awarding authority as a when a work is awarded. 
Similarly if a work is cancelled, the same should also be reflected in the website by the 
canceling authority. Verification of certificates by sending to various agencies should 
be done away with while examing the eligibility. Instead, the information in the website 
should be used by all. This information should be cross checked by the Commissioner 
of Tenders every year. The Commissioner of Tenders will also examine the objections 
as and when received. Those giving false objections shall be penalised up to 
 and amount of Rs.10,000/- Detailed orders in this regard will be issued separately of 
which proposals shall be sent by Commissioner of Tenders. The Commissioner of 
Tenders can also examine and have details verified suomoto. 
 
 The Commissioner of Tenders should issue pass books to each contractor containing 
all the details covering experience, financial capacity etc., The contractors should 
enclose a xerox copy of the pass book  along  with tender applications. Works awarded / 
cancelled should be entered in the passbook by an officer not lower than the rank of 
Executive Engineer. The details in the passbook should ta   with those in the website.
 Duplicate pass books can be issued on payment of an amount of Rs.5000- on the first 
occasion and Rs.25,000/- subsequently.    
 

     3.Adoption of standard biding document   
 

              The Commissioner of Tenders should submit a standard bidding document within 
three   
 months to the Government for approval. 
 
  4. Ceiling on tender premium  
 
           For all works the ceiling of tender premium shall be 10%. As per the guidelines, 
even after two calls it the tender premium quoted is more than 10%, the matter should be 
referred  to the Government and the Government  may order for fresh call or may constitute a 
Committee to award the work on nomination to a reputed contractor form the list to be 
maintained by he Department on the basis of performance of contractors. 
 
5.Collection of E.M.D. at the time of issuing tender document.           
 
 In order to discourage purchase of tender documents by  non-serious bidders tender  
document  shall be issued to contract  on payment of     Earnest Money Deposit, at 1% of the 
Estimated Contract Value. Successful bidders will pay balance Earnest  Money Deposit of 1 
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½ % Contract Value at the time of concluding the agreement. This requirement should also 
be applicable even in ease of e-procurement. 
 
6. Prevention of cartel formation      
 

     Any bidder who is afraid to drop his bid in the tender box on the specified date can 
send  his tender by post with the requisite Earnest Money Deposit so as to reach one 
day prior to the last date of receiving of tender/ auction . He can also participate at the 
time of tender opening/ auction.  
       
           E-procurement should be adopted by all  Engineering departments on adoption  
by    the Government.          

 
7. Maintenance contracts   

 
The Contractors are  responsible for the quality of works executed till the 
expiry of  defect liability  period  which is now prescribed as two years. Each 
department should formulate and issue guidelines based on the nature and life 
span of works.  

8.    Grading of Contractors and Engineers.                         
8.                     

          Grading of contractors should be undertaken depending on their performance, 
maintenance of works and adherence of agreement conditions. The Commissioner of Tenders 
shall take action and finalise the modalities of grading of contractors within 60 days of the 
issue of this  G.O and submit proposals to Government. The grading should  be updated every 
year an on  1st June.  
  
         Like wise, the Engineers should be graded depending on their performance for which 
all Engineer Departments should issue  guidelines that are specific to them. 
 
9. Quality Control                 
 
 The Contractor and the Engineers incharge of construction/ maintenance are 
responsible for the quality of constriction / maintenance. The Departmental executing 
Engineers will  act as Quality  Assurance  Engineers. The Quality Control officials are 
accountable for the quality of the work where certification issued by them. They should also 
act as Quality Audit Engineers for which proposals with detailed guidelines should be sent by 
ENC (Administration) (R&B).  
 
       If external agencies are engaged, for conducting quality audit, the following 
methodology given below should be adopted. 
 

(a) Before inspecting she work, the external agency should 
inform the Head of the Department. It should  conduct 
quality control tests as per the standard procedures in the 
presence of Construction and Quality of Control Engineers 
and the Contractor who is executing the work.  

  
The observations of the external agencies on the quality of work should be 
recorded then  and there and signatures of all the concerned obtained as token of 
acceptance of the observations. 
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9.           10).          For all work costing more than Rs.2.00 Crores, the Contractor shall quality plan 

and also show proof of owning Quality Laboratory or having tie-up with an established 
Quality Laboratory. The details of Quality Control Test Equipment required should be 
incorporated in the Tender Documents. The equipment needed should be standardized by 
individual departments depending on nature of work. 
 

 
11).         Price adjustment shall be granted where administered prices are enforced and 
that too for works estimated at more than Rs. 2.00 Corers and having completion period 
of  more than 18 months. This should be applicable within the original contract period 
or extended period owing to departmental delays. This not apply to cases attributed to 
contractors fault.          
  
12).          Powers delegated to the Chief Engineer/ Engineer-in-Chief to finalise tenders 
are enhanced from Rs. 100.00 Lakhs to Rs.200.00 Lakhs in view of the cost escalation. 
However, separate orders issued in regard to National Highways works shall hold  
good.                                         
 
13). Sub-Contracts        
 
  If the prime contractor desires to sub-let a part of the work, he should submit 
the same at the time of filing tenders itself or during execution, giving the name of the 
proposed Sub-Contractor, along with details of his qualification and experience.  The  
Tender Accepting  should verify the experience of the Sub-Contractor and if the Sub-
Contractor satisfies the qualification criteria in proportion to the value of work proposed 
to be sub-let, he may permit the same. The total value of works to be awarded on sub-
letting shall not exceed 50% of contract value. The extent of subletting shall be added to 
the experience of the sub-contract or and to that extent deducted from that of the main 
contractor.   
 
14). Limits of technical sanction and inspection of works. 
 
  The Departmental  officials should inspect   works before technical sanction is 
accorded by the competent authority  as per the monetary limits indicated below.  
 
For Engineers-in-Chief / Chief Engineers             Rs. 500.00 Lakhs and above 
For Superintending Engineers                         Rs.50.00 Lakhs to below 500.00 Lakhs 

      
         For Executive Engineers                                  Up to Rs. 50.00 Lakhs  
  

Scrutiny of estimates should be taken up at random by authority one level higher than 
that competent to issue technical sanction to the estimates except in the case of Chief 
Engineer/ Engineer-in-Chief.   
 
15). Training 

 
          Up to one percent of the budget allocation shall be set apart to train Engineers 
of the Departments at all levels for introducing  new technologies, practices, materials 
in execution of works     
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              Orders  issued by Information, Technology and Communication Department and               
other Departments on “e” procurements will be implemented by all Engineering 
Departments to the extent they are applicable to them.   
 
                Further orders on tender procedures will be issued in consultation with the    
concerned departments.  
              

3.       This order issues with the concurrence of Finance Department vide their                              
. C.No.54/PES/2003, dated: 04-01-2003 
 

(BY  ORDER AND IN THENAMR OF THE GOVERNOR FOR ANDHRA PRADESH)  
 
 
 

                                                                J. RAMBABU . 
                                                             SPL. CHIEF SECRETART TO GOVERNMENT  

  To 
   The Engineer-in-Chief (R&B) Admn., Hyderabad. 
   The Managing Director , A.P.R.D.C. and  Ex-Office Engineer-in-Chief, Hyderabad. 
   The Chief Engineer (R&B) Roads, Hyderabad. 
   The Chief Engineer (R&B) Buildings , Hyderabad. 
   The Chief Engineer (R&B) NABARD, Hyderabad. 
   The Chief Engineer (R&B) National Highways, Hyderabad. 
   The Commissioner of Tenders, D.R.K.R. Bhavan, Hyderabad. 
   The Engineer-in-Chief (R&B), I&CAD, Hyderabad.  
   The Engineer-in-Chief (R&B) P.R. & R.D. Hyderabad. 
   The Egineer-in-Chief (R&B) (P.H), Hyderabad. 
   Copy to  
    The P.S to Hon’ ble Minister (R&B). 
    The P.S to Secretary to Hon’ble Chief Minister. 
    The Principal Secretary to Government, I & CAD. 
    The Principal Secretary to Government, Law Department.   
    The Principal Secretary to Government, P.R& R.D. 
    The Principal Secretary to Government, M.A.& U.D. 
    The Principal Secretary to Government, Finance Department. 
    The P.S. to Spl. Chief Secretary to Government , TR & B Department. 
     All Section in (R&B) Wing / O.P. 
    The G.A. (Cabinet) Department. 
     //forwarded by order// 
 
 
             
               SECTION OFFICER 
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